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ASOS CONFIGURATION CONTROL BOARD (ACCB)

ACCB Meeting Minutes of March 26, 2002

I. CONVENE - 9:30 A.M.

Meeting number 37 of the ASOS Configuration Control Board
(ACCB) was held on Tuesday, March 26, 2002, in room 15246
of the Silver Spring Metro Center #2.

Members participating:

OST1 - Rick Ahlberg (Chair)

OPS22 - Dave Mannarano

0S32 - John Bradley

OS7 - Tim Ross

AOP 100 - Don Bui

ARS 200 - Paul Armbruster

ARU 400 - Wayne Quist

AUA 430 - Steve Imbembo

AFWA - Not Represented
SPAWARSYSCEN - Ed Heusinger (Teleconference)
0S12 - Lewis Kozlosky (Exec. Sec.)

Advisors and guests included: Al Wissman (OPS12),

Joe DeVost (0OPS13), Rick Parry (OPS22), Peggy Hoch
(OPS23), Rob Ericson (0S12), Doug Gifford (0OST32), Ralph
Buck (AUA 400), and Bob Beatty and Jerry Kranz (AUA 430).

II. Review of Minutes

The January 29, 2002, minutes were approved as amended.

ITII. Review of Action Item Table
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C S00646 Correction to ASOS Peak Winds (WRH109S)

Lewis Kozlosky reported that this action is complete, and
he will coordinate with WRH to ensure they agree that
their request is superseded by S01144 Ice Free Wind
Sensor.

C 501187 Move Mt. Holly ACU (ERH675S).

Bob Beatty reported that he is waiting on the FAA region
to identify a new suitable ACU location. Rick Ahlberg
asked if the ASOS was operational and if it is needed at
Mt. Holly. Kevin Conaty reported the system is
operational, and Tim Ross questioned if the ACU really
needs to be moved now. Bob Beatty will continue to
pursue a resolution to these issues.

C S00585 Urgent Special Observation for Volcanic Eruption
(NWS3308S)

The potential need for volcanic eruption observations is
an issue being worked by OFCM and their FAA
representative, Blaine Tsugawa. Paul Armbruster and Tim
Ross will continue to investigate with OFCM.

IV. Items Awaiting Software lLoad Inclusion

Lewis Kozlosky distributed a new table. Tim Ross
indicated all changes listed as in v.2.7 are now included
in v.2.8, and all listed as pending for v.3.0 are now in
v.3.0. Rick Parry indicated that RC S00707 should be in
v.2.8. All changes will be included in the next version
of the table.

V. Items for Decision

There were no items for decision.

VI. RCs Processed or In Process

Lewis Kozlosky provided an RC status report of items
adjudicated or received since the last meeting:

o S00810 Change Edit Window for Climatological Products
(APO025) Rescinded 1/29/02
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S01050

S01063

S01127

S01141

S01142

S01143

S01144

S01145

S01146

S01178

AA410

AA432

AA447

Edit Sunshine Data on Monthly Summary Product
(NWS488S Al) Rescinded 1/29/02

Delete RVRNO from METAR Observations (FAA1006)
Pending Revision from FAA

Compute and Display Wind Chill and Heat Index on AUX
Weather Page (CRH611S C) Approved 3/25/02

ACU Processor Upgrade; Concept Exploration,
Development, and OAT Phases (NWS601S B)
Approved 2/25/02

All Weather Precipitation Gauge (AWPAG); Concept
Exploration and Development Phases (NWS602S A)
In Preliminary Review

Dewpoint Sensor Replacement; Concept Exploration,
Development, and OAT Phases (NWS603S A)
Approved 2/22/02

Ice Free Wind Sensor (IFW),; Concept Exploration and
Development Phases (NWS604S B) Awaiting ACCB Votes
from FAA Members

Enhanced Precipitation Identifier (EPI); Concept
Exploration and Development Phases (NWS605S A)
In Preliminary Review

Ceilometer Replacement (25K); Concept Exploration
and Development Phases (NWS606S A) In Preliminary
Review

Move OID and Remove VDU at Elko, NV (FAA1l56)
On Hold Pending Revision from FAA

Move Merced, CA, Sensor Group (WRH280S) On Hold;
Pending Siting Resolution

Implementation of Software Version 2.63 (NWS676S3)
Approved 1/31/02

Move San Luis Obispo, CA, Combined Sensor Group
(WRH218S) In Coordination



AA448

AA457

AA509

AASB15

AAB16

AA521

AAB29

AAS46

AA558

AA559

AA560

AA564

AA57T6

AA583

AA585

AA610

AAG11

Move Springfield, MO, OID (FAA179) Approved 3/22/02
Move Ottumwa, IA, ACU (FAA187) Approved 2/8/02
Software Version 2.62I, Operational Evaluation of
Ice Accretion Remark (NWS677S) Ready for APMC Chair
Signature

Connect SAIDS/IDS-4 to DTW, CMH, DAY, and CLE
(FAA180) Approved but on Hold while FAA Reviews

Alternate Solution

Add DCP and ACU UPSs at Oceanside, CA (FAA183)
Approved 2/14/02

Move Athens, GA, ACU (SRH710S) Approved 2/4/02

Add UPSs to ACUs and DCPs at Five Sites (WRH265S9)
In Coordination

Relocate ACU at Canton/Akron, OH (ERH705S)
Approved 3/25/02

Software Version 2.78 Development on Current
Processor (NWS678S A) Ready for Submission to APMC

Software Version 2.79 Development on New Processor
(NWS679S) Pending Revision

Move ACU at Hamilton, OH (FAA184) In Coordination

Freezing Drizzle Algorithm (NWS680S) Pending Receipt
of Non-redlined Algorithm

Move ASOS Sensor Array at Hanford, CA (WRH285S)
Approved 3/22/02

Move ASOS Sensor Array at Elko, NV (WRH284S)
In Coordination

Move ACU at Lewistown, MT (WRH289S) Approved 3/22/02
Move ACU at Rawlins, WY (FAA185) In Coordination

Connect SAIDS/IDS to ASOS at Eugene, OR (FAA189)
In Coordination



o AA612

o AA61l3

o AA61lS8

o AA619

o AA621

Move ACU at Whitefield, NH (ERH707S) In Coordination

Pressure Sensor Report Processing Yes/No Prompt
(NWS681S) In Coordination

Allow Generation of GTA Radio Tone at the Technician
Password Level (WRH291S) In Coordination

Add Daily Max Pressure to Daily Summary Page
(WRH292S) In Coordination

Connect ACE-IDS to ASOS at Northern California,
Seattle, and Boston TRACONs (FAA188)
Approved 3/22/02

VII. Items for Discussion

o AAbL1S

o AA5064

Connect SAIDS/IDS-4 to DTW, CMH, DAY, and CLE
(FAA180) .

Lewis Kozlosky indicated NWS regional focal points
had suggested an alternate solution, and Bob Beatty
stated the FAA was conducting an engineering review.

Rick Ahlberg suggested, and the ACCB agreed that
regional focal points should receive courtesy copies
of all RCs that go out for review, even if the
change does not directly affect their particular
region. Lewis Kozlosky indicated change management
will revise procedures to accommodate this request.

Freezing Drizzle Algorithm (NWS680S).

Tim Ross asked for clarification, and Doug Gifford
indicated the proposed change will resolve the
problem of too many SPECI reports being generated
due to data oscillation.

VII. Items for Discussion

Lewis Kozlosky announced that the ACCB and ASOS Software
Working Group Charters had been formally ratified by the
ASOS Program Management committee. He added that the

ratification of the ACCB charter formally established the



Navy as a member. Both ratified charters were previously
distributed to participating agencies through email.

IX. Next Meeting

The next ACCB Meeting is scheduled for Tuesday,
May 21, 2002, at 9:30 A.M. in Room 10246 of the SSMC2
Building in Silver Spring, Maryland.

X. ADJOURNED 10:26




ASOS CONFIGURATION CONTROL BOARD ACTION ITEM/IMPLEMENTATION TABLE

ITEMS WITHOUT APPROVAL DATES MAY BE ELIGIBLE FOR FINAL VOTE UPON COMPLETION OF ACTION ITEMS.
FOCAL POINTS ARE RESPONSIBLE FOR REPORTING ACTION ITEM STATUS.

CHANGE/DATE FOCAL PT REQUIRED ACTION AT STATUS DUE
S00646 CORRECTION TO GIFFORD TO BE SUPERSEDED BY IFW SENSOR COMPLETED

ASOS PEAK WINDS (S01144)

(WRH109S) 7/11/95 (a)

S01187 MOVE MT. HOLLY BEATTY DETERMINE NEW LOCATION AND PENDING 05/02
ACU (ERH675S) OBTAIN LICENSE

S00585 URGENT SPECIAL ROSS INVESTIGATE WHETHER RC SHOULD BE | PENDING 05/02
OBSERVATION FOR VOLCANIC ARMBRUSTER REVISED OR RESCINDED

ERUPTION (NWS330S)

CM Form S-40 5/93




